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Richard J. Schassburger 
Acting Director 
Environmental Restoration Division 
DOE, RFO 

Attn: S. R. Grace 

SCHEDULE EXTENSION REQUEST FOR THE ou 2 TECHNICAL MEMORANDUM NO. a - 
MBA-017-93 

Technical Memorandum No. 8, the Revised Phase II RCRA Facilities Investigation/Remedial 
Investigation (RFVRI) Work Plan (Bedrock) for Operable Unit No. 2 was originally 
scheduled to be delivered to the Colorado Department of Health (CDH) and the Environmental 
Protection Agency (EPA) on March 1, 1993. 

As per our conversation the week of March 1, 1993, this milestone, Activity #1202142 
in Work Package 12021, will be extended to March 15, 1993. This schedule extension is 
necessary because EG&G did not have a contract in place with the subcontractor in time to 
complete this task according to schedule. An additional review period by DOE before 
submittal to the regulatory agencies also contributed to the need for the schedule extension. 

This schedule extension is not anticipated to cause other OU 2 milestones to be missed. If 
you have any questions or would like additional information, please contact A. L. Primrose 
of Remediation Project Management at extension 861 8. 

M. B. Arndt 
Director 
Remediation Project Management 
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